
TRACKING OF RESTORATION COORDINATION PROJECTS

) CANLoF.EDI Pr°ject Descripti°n Applicant Ge°graphic FundingArea    Status

-Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)                   (through 10/16/98)
Reclamation Sacramento            Fully executed 7/16 - Three invoices so far,

97-C01      RD 108 screen (A175) District 108 Mainstem $2,500,000 construction 75% complete
Reclamation Sacramento Fully executed 9/22/98, One invoice,

97-C02 Princeton Fish screen (A227) District 1004 Mainstem $1,750,000 construction 60% compl,ete

Watershed management Department
planning for Sacramento River of Water Sacramento i Fully executed 8/4 - sent NTP, DWR setting up

97-C03     Riparian Program (G195) Resources Mainstem $200,000 subcontract with Chico State for the program
Department Tributaries/
of Fish and Suisun Sent to contractor for si.gnature 8/7 - DFG fiscal

97-C04 Selected fish screens (A129) Game Marsh $3,136,370 is reviewing

Effects of wetlands restoration
97-C05 on methyl mercury levels (D274) UC Davis Delta $546,171 Fully executed 9/24/98 Sent NTP

Contaminant effects on smelt
97-C06 (E6) UC Davis Delta $437,000 Sent to contractor for signature 9/14/98

UC Sea Grant
Preventing exotic introductions Extention

97-C07 From ballast water (146) Program North Bay $222,830 Fully executed 8/24 - sent NTP

San Joaquin River real-time Department Received scope, review completed, received
water quality management of Water San Joaquin revised budget 10/14/98, waiting for revised

97-C08 program (D252) Resources Mainstem $932,000 scope.
Department

JoaquinDeveloping a genetic baseline of Fish and San
97-C09 for San Joaquin salmon (1121) Game Mainstem $387,003 Sent to contractor 8/26, DFG fiscal is reviewing
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Department
of Fish and

Game,
Department

Stanislaus River channel of Water Stanislaus
97-C10    restoration (Wiims) (H126) Resources River $1,037,899 Fully executed 9/29/98. Sent NTP

of Fish and Tuolumne
97-Cll Gravel at Basso Bridge (H125) Game River    $250,975 Sent to contractor 8/25

Evaluation of alternative
~esticide use reduction practices

97-C12 (B211 ) UC Davis Other $957,781 Fully executed 8/26 - Sent NTP
Department

Twitchell Island restoration . of Water
98-C01 (K250) Resource Delta $3,583,000 Sent to Agency for signature 9/30/98

98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Fully executed 9/10/98. Sent NTP.
Conservancy

Hamilton wetlands restoration and SF
98-C03 (M140) BCDC Northbay 1000000" Sent to Agency for signature 10/15/98

Department
Merced River Ranch acquisition of Fish and Merced Combined with 98-C05 Basso Bridge land

98-C04 and restoration (H122) Game River $658,000 acquisition
- Basso Bridge land acquisition of Fish and Tuolumne

98-C05 (H123) Game River $172,500 Sent to contractor 8/25
Water Quality Criteria for Department
Chlorpyrifos and Diazinon of Fish and Sent to contractor 8/28/98, final changes to

98-C06 (Designated Action) Game Landscape $67,753 contract on 10/15/98
Fathead Minnow Toxicity Sent to contractor 8/28, revised budget late

98-C07 (Designated Action CVRWQCB Landscape $400,000 September.
Algal Toxicity (Designated Sacramento Sent to contractor 8/25, revised budget late

98-C08 Action) CVRWQCB River $500,000 September.
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Sediment Water Quality received revised scope and budgei, currently
98-C09 (Designated Action) DFG Delta    $500,000 under review.

Sent to Agency for signature 9/20/98, DWR
98-C10 CMARP (Designated Action) DFG Landscape $800,000 fiscal is reviewing.

Total:
$ $19,234,152

Contract Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds)

Deseret Sacramento
97-M01 Wilson Ranch screen (A313) Farms of Call1 Mainstem $200,000    Draft contract under review by proponent.

Department
Battle Creek screens and fish of Water

97-M02 passage (A194) Resources Battle Creek $395,000 Final contract being routed for signature.
Gorrill Dam screen and ladder Gorrill Land Final contract executed. Project under

97-M03 (A179) Company Butte Creek $369,641 construction, 50% complete.
Adams Dam screen and Unlimited, Contract executed, Project construction 30%

97-M04 passage (A330) Inc. Butte Creek $217,000 complete.

Townsend USBR undertaking environmental and permitting
Flat Water tasks; therefore, CUWA’s funding for this project

Saeltzer Dam Fish Passage Ditch was reduced by about $100,000. Contract
97-M05 (A108) Company Clear Creek $138,200 proponent reviewing contract.

Hastings Tract screen feasibility Island Land
97-M06 study (A314) Company Delta $27,000 Draft contract being prepared.

Carbona
Banta-Carbona fish screen Irrigation San Joaquin Received proponents indication of desire to

97-M07 (A101) District Mainstem $938,875 proceed.
Turlock

Tuolumne River channel Irrigation Tuolumne Negotiating a change of scope for review by
97-M08 restoration (P(~ol 9) (H134) District River $2,353,100 CALFED
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C           Project Description      Applicant     Area

¯Tuolumne River setback levees Irrigation Tuolumne Negotiating a change of scope for review by
97-M09 and channel restoration (H136)    District River 152,801,000 CALFED

Total: $ I $7,439,816

Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)

Assessment and implementation Sacramento
of urban use re.duction of diazion Area

and chl0~’pyrifos (Sacramento Stormwater Sacramento             Contract signed 8/29/98, Starting work on
97-N01 County) (B217) Permittees Mainstem $663,500 several task orders.

WCB,
Sacramento River floodplain USFWS, The

acquisition and riparian Nature Sacramento
97-N02 restoration (G261) Conservancy Mainstem $9,879,800 Awaiting revised scope.

Sacramento River acquisition USFWS, The
and riparian forest restoration Nature Sacramento Received revised scope 10/10/98, currently

97-N03 (G278) Conservancy Mainstem $1,292,500 under review..

Sacramento River meander The Nature Sacramento Making final changes to Recipient Agreement,
97-N04 restoration (G291) Conservancy Mainstem $898,700 will sign in 1-2 weeks.

Restoration planning (M and N
Fork American River, Auburn American Received scope, review completed, comments

97-N05 Ravine, Coon Creek) (F297) Placer Count~ River $222,530 sent 7/9. - No change

Butte Creek acquisition and Received revised scope, need to amend
97-N0.6 riparian restoration (G218) CSU, Chico Butte Creek $186,128 contract for Dept. of General Services review.
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Graham
Cottonwood Creek channel Matthews & Cottonwood

97-N07 restoration (G171) Associates Creek $61,000 Contractor signed 7/11 Notice to proceed 7/6.
Mill Creek

Conservancy,
Lower Mill Creek riparian The Nature Received revised scope, under review,

97-N08 restoration (G292) Conservancy Mill Creek $69,000 proponent redoing schedule, completed,
Monitoring of Delta Francisco ~

97-N09 contaminaqts (D264) Baykeeper Delta $100,0.00 Contract signed 9/18/98
County ~"

Farmlands, Conference call 10/9/98 on scope and several ~"
Jepson Prairie restoration Open Space task orders, Recipient Agreement near ~

97-N 10 (K109) Foundation Delta $244,801 completion.
In-Channel Island Association of O~

restoration/demonstration Bay Area ~
97-N11 (K185) Governments Delta $270,270 Contractor signed. Notice to proceed 7/16 I

Moffatt and
Nichol Contract ready for signature, issue about I.LI

Engi.neers, indemnification language resolved, reviewing
97-N12 Franks Tract restoration (K216) DPR, DWR Delta $231,500 scope and task orde~’s. ~ ~

Habitat
Tyler Island levee protection and Assessment

habitat restoration pilot project & Restoration Contract signed 7/22/98. Sent comments on
97-N13 (K38) Team, Inc Delta $885,202 subcontract 8/14

Met with TNC 5/11, received and reviewed
revised scope, met 6/3, decided to move -

WCB, The acquisition portion to federal fun,ds 6/8, revised
Cosumnes floodplain acquisition Nature Cosumnes scope submitted 7/10, may submit McCormack

97-N14 and restoration (H307) Conservancy River $7,185,100 Williamson acquisition separately.

Mokelumne River setback levee Reclamation Mokelumne
97-N15 and habitat restoration (H304) District 2110 River $365,000 Project delayed.
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East Bay    Suisun
Bay Point shoreline Restoration !Regional Park Marsh and

97-N16 Plan (K42) District Bay $185,000 Contract signed 8/14
East Bay Suisun

Martinez Regional shoreline !Regional Park Marsh and
97-N17 restoration (K44) District Bay $325,000 Waiting for scope - No change

Cullinan Ranch restoration Unlimited, Received scope, review completed, meeting
97-N18            (M327) Inc. North Bay $368,500 4/20, proponent sending revised scope. ~.-

Unlimited, Contract and first task orde~ approved by ~-
97-N19 Tolay Creek restoration (M326) Inc. Tolay Creek $283,000 CALFED and signed 9/16/98

Implementing programs to Community (,~
reduce the use of pesticides and Alliance with

~fertilizers in Sacramento and     Family San Joaquin            Contractor signed 7/13. Notice to proceed
97-N20 San Joaquinwatersheds (B289) Farmers Mainstem $1,680,631 issued 7/20/98 I

Knights Ferry gravel Carl Mesick Stanislaus I.LI
97-N21 replenishment (H137) Consultants River $536,410 Contract signed 9/30/98, task order 1 signed

Total: $ $25,933,572

Contract Agency: U.S. Bureau of Reclamation

Watershed
improvements/sediment
stabilization (Deer, Mill, US Forest Sacramento

97-B01 Antelope Creeks) (F5) Service Tributaries $371,000 Contract executed 3/16/98

Sedimentation movement and
availability and monitoring in the Contract executed 3/16/98 for $587,000.

97-B02 Delta (D283) USGS Delta $1,046,200 Contract executed 5/21/98 for $460,000.

97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98
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Acquisition and restoration of San Joaquin
97-B04 Refuge lands (S JR NWR) (L2091 USFWS    Mainstem !$10,647,000 Contract executed 3/11/98

Bear Creek floodplain
restoration demonstration

97-B05 project (SLNWR) (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98

Assessment of organic matter in
the habitat and its relationship to Contract executed 3/16/98 for $517,000.

97-B06       the food chain (J3) USGS Other $1,400,000    Contract awarded 7/22/98 for $833,000..
Richter Sacramento

98-B01 Richter Brothers screen (A226) Brothers Mainstem $49,000 Executed 6/5/98.
Boeger Family Farm screen Boeger Sacramento

98-B02 (A319) Family Farms Mainstem $15,000 Contract executed.
Anderson-
Cottonwood

Irrigation Sacramento
98-B03 ACID fish passage (A215) District Mainstem $325,000 Contract executed.

County
Resource

Sand and Salt Creek watershed Conservation Colusa
98-B05 project (F189) District Basin $598,633 Executed.

Evaluation of selenium sources,
levels, and consequences in the

98-B07 Delta (B103) USGS Delta $1,588,709 Interagency Contract executed 8/12/98
Reclamation

Cache Slough habitat District No.
98-B08 enhancement (M315) 2060 Delta $85,000 Executed 6/2/98.
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Central
IPM Partnership toImprove Contra Costa

Water Quality in Suisun Bay and Sanitary
98-B09 Local Creeks (B236) Distdct Delta    $266,000 Executed.

Inventory of forest road systems US Forest Cosumnes
98-B10 Cat Creek Watershed (F65) Service River $38,000 Executed.

Woodbridge
Woodbridge fish screen and Irrigation Mokelumne

98-B11 passage (A197) District River $1,575,000 Executed 6/30/98
Napa River Wetlands acquisitio~ Napa County

98-B13           (M131)           Land Trust Northbay $1,000,000               Executed.

Bacterial treatment of Selinum in San Joaquin
98-B14 the Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 Executed.

Marine
Technology

98-B15 Evaluation of tagging data (180) Inc Landscape $625,000 Executed.
Flat Water

Saeltzer Dam Fish Passage Ditch
98-B16 (A108) Company Clear Creek $150,000 Waiting for scope from DWR.

Department
Battle Creek screens and fish of Water

98-B16 passage (A194) Resources Battle Creek $395;000 Waiting for scope from DWR.

Cosumnes floo.dplain acquisition The Nature Cosumnes
98-B17 and restoration (H307) Conservancy River $3,400,00,0 Executed 7/8/98

Total: $ $33,633,868
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Contract Agency: US Environmental Protection Agency (Federal funds)

Big Chico
Creek

Watershed Plan (Big Chico Watershed Big Chico
97-E01~ Creek) (F219) Alliance Creek $422,830 Executed. =

Deer Creek
Watershed                                                                                              ~.

Watershed planning (Deer Conservancy, Workplan has been approved. Grant package
97-E02 Creek) (F237) CSU Chico Deer Creek $196,554 moving through the approval process. ~"

Napa County                                                                                             ~"
Resource                                                                                              ~

Conservation
98-E01 Napa River watershed (M92) District Northbay $250,000 Executed 5/29/98. O~

Southern ~
Sonoma ~
County

I.LIResource
Sonoma Creek watershed Conservation

98-E02 (M113) District Northbay $300,000 Executed 5/29/98.
Francisco

Regional Wetlands Goals Estuary USBR has an Interagency Agreement to move
98-E03 Project (M130) Institute    Northbay $76,000 the money to EPA.

Total: $ $1,245,384

Contract Agency: US Fish and Wildlife Service (Federal funds)

Butte Creek Watershed
98-F01 (F222,224,225) ’CSU Chico Butte Creek $261,300 Executed

Butte Creek
Butte Creek Watershed Watershed

98-F02 Coordinator Assistant (F221) Conservancy Butte Creek $32,700 Pending signature
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Butte Creek acquisition and USBR has included these funds in the
98-F03 riparian restoration (G218) CSU, Chico Butte Creek $125,000 Floodplain Interagency Agreement.

Mill Creek
. Conservancy,

Lower Mill Creek riparian The Nature USBR has included these funds in the
98-F04 restoration (G292) Conservancy Mill Creek $29,730 Floodplain Interagency Agreement.

Stanislaus River channel Department
restoration (Wilms) (H126) of Fish and

Game,
Department

of Water Stanislaus           USBR is corn’pleting an Interagency Agreement
98-F05 Resources River $1,037,89g to move the funds to USFWS

Turlock
Tuolumne River setback levees Irrigation Tuolumne USBR is completing an Interagency Agreement

98-F06 and (~hannel restoration (H136)    District River $655,700 to move the funds to USFWS
~ Total: $ $2’142’3291


